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In order to get money allocated for the Callahan portion of the Ellisville
site, there are a number of issues which need to be resolved. Barabara

Peterson and I have discussed how the enforcement issues and technical issues
can be resolved within a mutual time period so that Counsel can concur on

the allocation at the same time that we have an action memo ready for signature.
In order to accomplish this task, I have outlined issues, both technical and
legal which need to be resolved, many of them with the help of other people.

I propose that we resolve the listed 1ssued in coordination with appropriate
persons or work units and with a schedule as follows:

1. Match the wastes from Callahan and Rosalie to generators prior to a
meeting with American Can and G.K. Technologies (work complete by March 5).

Kerry Herndon - Prepare Task Order for E&E to match generators with wastes
based on labeling, suppliers, waste characteristics,
information supplied by generators and industry effluent
guidelines or process information. Also provide a cost
estimate for disposal of drums and costs for further
characterization. (o~ dpfu, 2-16-820

Jim Jackson - Complete drum data input into computer.
2. Locate a storage facility for EPA's samples. bv, L}/ﬁ1(%?..

Kerry Herndon - Contact state lab; ask for oLher recommendation if state
lab not available.? 7 o VR B

Doris Finlay - Prepare list of interim status storage facilities in Missouri.
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Bob Stewart - Answer permit questions: é yé
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When do samples become wastes7~>ﬁﬁ&l! 7 at becpwe

What are storagg_andn{ontainer requirements? *““V°Ha%'" ”V%ygq? :
What interim status’ standards apply to sample storage?
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Address permit issues (by March 12). Oovne — ™oTH &0Aa G-k MDAR g2
gvFC discretion el 5"’:\
& Cmpl - Determine compliance of EES facility. 5rp i ..d affer, notin compliance .
~ Issue§y EPA's permit for Callahan storage site. dene
- Determine when MDNR will issue Callahan site a permit and ° dad
terms of state permit hﬂhwa—wﬂﬁ;ﬂvﬂ4'?%f>émﬁmeychIev“Je’Ss“f w
— Locate a permitted facility if removal of drums from Callahanb45'¥2’
site becomes necessary-(ﬂ'EIf§ = Doris has IS st
Development amendment to Cooperative Agreement (by April 15).-~
Doris Finlay - Assist state in developing a request for an amendment and
amendment package.
Kerry Herndon - Provide work scope and cost estimate for fast track to
Doris for inclusion in Cooperative Agreement.
Assist state with Deviation Request (by March 12).
Doris Finaly - Assure the transmittal of state's cost accounting to
EPA Headquarters.
- Track Deviation Request review.
Prepare memo to Tom Budd requesting an accounting of administrative time spent
on the Ellisville site (by February 26).CH\4'TQHw£i -
Doris Finlay - Memo should request information by March 12.
Assure the preparation of an Action Memo for the Callahan "fast track”
(byMmrele=26) . - (2 - 52
Kerry Herndon - Supply work scope and cost estimate to Headquarters after
meeting with Black & Veatch.
— Provide concurrence on draft.
Determine bid procedures for contracting disposal under the "fast track"”
remedial process (by March 12).
Doris Finlay - Determine how to fast track bid process for both state
and EPA k&ﬁisites. How are subcontracts effected? Can
MDNR use its current contractor for disposal of drums from
e Callahan ®ts Rosalie?
o4
Provide critique of Ellisgville immediate removal action to John Franke

(by March 5).
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Doris Finlay - Prepare divisional memo by combining comments from Herndon,
Morby and Wagoner.
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- “ 10. Prepare a letter to Callahan's attorney describing samples he is to receive
(by March 5).
"——'-—_—.—\

Barbara Peterson — Write letter

C:ESE~§EE§EE§?\) - Provide Kerry Herndon with answer to two above.
e o

Bill Keffer — Answer questions on handling and safety procedures for
samples and nature of wastes.

11. Resolve issue of additional notice letters (by March 9).
Barbara Peterson -

12. Provide comments to the state on the American Can/G.K. Technologies counter
proposal - Barbara Peterson (by March 1).

M°““ﬂ;i4,13. Set a date for a meeting with generators. Barbara Peterson (meeting
SATTELEE
during week of March 15).

1l4. Resolve issue of whether EPA and state can be joined in an agreement with
generators (by March 10).

Barbara Peterson

15. Prepare the Return of Service on the warrant (by March 19).

Barbara Peterson and Bill Keffer

16. Prepare receipt for samples transferred to Callahan attorney (by March 19).
Barbara Peterson and Bill Keffer

I will coordinate tasks 1-9. Barbara will coordinate tasks 10-16.

With these tasks completed by the dates specified, an Action Memo could be
signed during the week of March 29, 1982.
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I do not concur with this plan l [

Recommendations:

cc: Barbara Peterson
Bill Keffer
Mike Sanderson
Doris Finlay
Bob Strwart




